Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:12PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 144 Const Calendar Day 41 Date: 19-Oct-2009 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 23-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Cloudy/Light Rain
Working Day If no, explain:
Diary: Dispute
Office work
-Contractor’s controlling operation this week: To DP: Work Complete To CW: EBF1 Prestress Caps, =
Girder & Deck
‘No safety meeting this week.
-Ahmad in training, Jonathan on vacation this week.
‘Visited jobsite for SWPPP BMP implementation review. No major deficiencies were present. MCM in the
process of dismantling and removing two cranes from site.
-Talked to Pat Treacy about response to NOPC #10, 1%sales Tax increase. Gave his concurrence. Jeff
will finalize response.
-Amer signed C-93 for CCO 64-2, request for additional funds to go to HQ for I 7A.
‘Received CCO 122 back from MCM , approved and sent to DO for processing.
-Prepared progress pay estimate #28. MCM near 95% completion mark.
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